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-87.8203000 Longitude: 
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15 
7/30/09 to 8/14/09 
11/14/2005 
6/15/2009 
l/l/OOOl 
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Site #: 
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Response Authority: 
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Incident Category: 
Contract # 

B5J2 
29 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
30228-0031 

Site Description 
The Site is located at 7955 West 59th Street in the City of Summit, Cook County, 
Illinois. Approximately 23 acres in size, the Site is located 10 miles southwest of Chicago, 
Illinois. The Site is located in the west-central section of Summit, and has the geographic 
coordinates of lafitude 41.46.39 N, longitude 87.49.13 W. The Site is bordered by an 
industrial complex and 59th Street to the north; by railroad tracks and an automobile 
junkyard to the east; and by railroad tracks and railroad yard to the south and west. Although 
the Site is located in an industrial neighborhood, there is significant residential development 
less than 1000 feet to the southeast of the site. 

The Site previously operated as a scrap metal processing/recycling facility for more than 20 
years. The scrap metal shredder was utilized for the processing of scrap metal articles, such 
as automobile hulks and light iron. The shredding process facilitates separation of fenous 
and nonfenous metals from nonmetallic materials contained in the feed material; after 



separation, the remaining material is commonly refened to as shredder residue. Shredder 
residues consist predominantly of nonmetallic solid material, including plastic, glass, mbber, 
soil, carpet and fabric. It is an unconsolidated, heterogeneous solid, medium to dark brown 
in color and typically exhibiting a slight, musty odor. 

Ke\ Site features include the main ASR pile, two sets of abandoned railroad tracks, the 
former materials processing/shredder area, a surface water impoundment located along the 
northem edge of the Site, and two office/garage buildings cunently being leased to tmcking 
companies. The main ASR pile extends along the SiteaD Ds eastem border in a north-
northeast/south-southwest direction and measures approximately 875 feet along its longest 
axis. The pile ranges in height from 30 to 70 feet above ground surfaces and in width from 
125 to 250 feet. Two separate operafions are active at the Site. These companies have 
leased discrete areas in the west-central and northeastem sections of the Site to conduct their 
operations. Generally, ground elevations increase by five to 10 feet from north to south, with 
drainage pattems to the north and northeast. Water and/or leachate from the ASR pile was 
observed accumulating along the east border and flowing off the Site toward the adjacent 
automobile junkyard. Other small piles of ASR are located throughout the Site, and many of 
the berms on Site are constmcted of ASR material. 

A Removal Site Assessment was conducted on March 15, 2000, to determine the extent of 
the automobile shredder residue (ad D ASRaD • ) previously observed at the Site, and to 
obtain additional analytical data to wanant a removal action. Samples of the ASR were 
collected from various locations throughout the Site. Eleven samples were collected at 200 
foot intervals along the base of the large pile, and eight samples were collected on the top of 
the pile. Eight surface samples, a sediment sample and one water sample were also 
collected. The samples were analyzed for Total lead, TCLP metals, and PCBs. The results 
identified total lead levels ranging from 20.6 to 180,000 ppm, TCLP lead levels of 0.283 to 
94.1 ppm, and PCBs from 7.6 to 217.7 ppm. The ASR appears to cover an area in excess of 
20 acres with depths ranging from one to 10 feet. The largest volume of ASR is located in the 
pile along the eastem perimeter and is estimated to contain 350,000 cubic yards. In addition 
to the ASR, the Site allegedly has four underground fuel storage tanks which probably 
contained diesel fuel for the Site vehicles. The condition and/or possible contamination from 
these tanks were not addressed during the initial site assessment activities. These potential 
fuel tanks are outside the scope of this removal action. 

Current Activities 
This is the initiation of the next phase of action to consolidate the ASR pile for future 
capping. On 6/15/09, Environmental Quality Management (EQM) mobilized to the site to 
begin work to consolidate the current pile into an area that will be the final footprint of the 
pile prior to capping. The main work will be to move the southem pile off of property 
cunently owned by a third party, and to pull material back from the site perimeter to allow 
for cover and drainage canals. A detention pond is planned for the norhtwest comer of the 
site. 

Work continues to progress over the last two weeks, primarily removing material from the 
southem section that was stockpiled on Parcel 7. The existing fence along the eastem 



perimeter was removed as the condition was poor and the ASR had been pushed into the 
fenceline making it difficult to clean the area along the site boundry. START retumed and 
marked the fenceline after the ASR was removed. Two rounds of perimeter and personnel air 
sampling were completed and indicate no elevated levels of contaminants during operations. 
The southern boundry is nearly cleared and ASR has been pulled back into the main pile off 
of Parcel 7 which was acquired by a third party. The surface and subsurface ASR on parcel 
7, and the shredder stmcture will now have to be addressed by the new owner. 

The height of the main pile is now lowered and safer to work on, ERRS is changeing out an 
excavator for another dozer and plans to demobe the dump tmck this week, as most of the 
remaining ASR can be moved with dozers. The cunent water tmck is maintaining a good 
level of dust control. 
The general pile footprint is now completed and most of the remaining work will focus on 
side slopes and perimeter drainage swales. 

ERRS is cunently pursuing sources for cover material, and obtaining the required three bids. 

The Mayor of Summit, Village Attorney and the Director of the lEPA visited the site on 
8/7/09, general discussion and site status were provided. 

Planned Removal Actions 

Site mobilization and setup. - Completed 

Consolidation of numerous small ASR piles into the final foorprint area. - Completed 

Install drainage channels and detention pond. 

Reshape/Reconfigure pile to design standards. 

Cover installafion. 

Erosion control/Restoration. 

Demobilization. 

Next Steps 

Continue to consolidate the ASR into one main pile, grade to final contours. 

Continue to excavate perimeter along the north, east and south boundries. 

Demobe dump tmck. 

Maintain dust control measures as needed. 

Finalize bids for clay and start cover phase. 



Maintain site security. 

Anange meeting with owner of other site parcels to discuss cleanup options for the southem 
parcel 7 which includes most of the shredder stmcture. 

Key Issues 

Determining fiature status of Parcel 7. 

This phase of the work is under a new Task Order with EQM. 

Maintaining dust control will be an ongoing issue as the hot and dry weather approaches. 

Estimated Costs * 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

Intramural Costs 

! Total To 
Budgeted { Date 

$1,000,000.00] $464,657.00 

$20,000.00 i $10,000.00 

Remaining 

$535,343.00 

$20,000.00 

% 
Remaining 

53.53% 

50.00% 

Total Site Costs $1,020,000.00 1 $474,657.00 $545,343.00 53.47% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 
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